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« Scope of Project

« Schedule Overview

« Siting Options Study

« Suggested Topics for July CAG
 Siting Discussion + Q&A



IGB Scope

« DOE Mission Need Statement Defines:

- Collocate Joint Genome Institute (Walnut
Creek) and KBase (Emeryville) at LBL

- Enhanced science through synergies with:
- Computational programs
- Unique characterization tools + expertise
- Other LBNL programs
« ~70,000 to 90,000 GSF
* Incorporate LBNL's Sustainability Policy



|GB Schedule - Near Term

« Study Site Options, preliminary results
- CAG discussion tonight

* Programming, currently conducting

* Conceptual Design, May — Aug
- CAG Discussion July 14th

* Prepare environmental documents, May —
Jan ‘15



IGB Schedule — Tentative Long Term

* Presentation of Conceptual Design to DOE
- Tentatively Planned for Nov. 2014

 Complete the final design, FY15

« Construction funding received FY16- FY18

 Complete construction FY19 or FY20



|GB Siting Options

o 3 sites under consideration
- Prior Bevatron site
- Old Town

- Blackberry Parking
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Bevatron Site |5

BERKELEY LAB

Site Considerations

Previously developed site
Level terrain
Limited off-campus visibility

Prominent on-campus location

Adjacent site for additional

buildings
Clear fire truck/vehicular access
Connectivity among adjacent

research clusters




Old Town Site e

BERKELEY LAB

Site Considerations
Previously developed site

Centralized location
Adjacent to Advanced Light
Source (view shed)
Continued establishment of
‘Old Town’ cluster

Scientific synergies with

adjacent buildings
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Blackberry Site [

BERKELEY LAB

Site Considerations

Previously developed site
Challenging fire truck/
vehicular access

Limited off-campus visibility

Limited on-campus visibility

Potential six-story structure
required for connectivity to
campus



|GB Siting Options

* Requesting CAG Input on Siting Options
« Will present to Executive Committee

* A/E Input

* Planning Committee Input

 CAG Input

« Executive Committee meeting scheduled
for May 21

* Expect to make siting decision shortly
thereafter
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Possible IGB Topics for July CAG

* Results of the siting selection
« 50% conceptual design, for CAG input
 [nitial thoughts on environmental approach
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» Siting Options Discussion + Q&A

14



Thank You

Find us at: www.lbl.gov



